COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 13/ 2013

ESTI MATE SUMVARY 10: 45: 42
CONTI D C18456 ESTI MATE NO 0001 PROG SPEC YR 2005
PCN: 18456- Bl D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 33.0 DAYS TI VE ALLOW 125 WORK DAYS
TOMOC TO CORTEZ PERCENT TI ME: 26. 40 ORI G TI VE ALLOW 125 WORK DAYS
PROJECT NO NH 1601- 063
TOMOC TO CORTEZ
NAMVE OF RQAD: SH 160
PRQIECT COUNTI ES: NMONTEZUVA
CONTRACTOR:
COLDCASTLE SW GROUP, | NC. PAY PERI OD ENDI NG 06/ 01/ 2013 DATE TI ME STARTED 04/ 15/ 2013
2273 RIVER ROAD DATE LET 02/ 21/ 2013 DATE WORK BEGAN 04/ 15/ 2013
DATE AWARDED 03/ 06/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 25/ 2013 DATE ACCEPTED
GRAND JUNCTI ON CcO 81505 970 243 4900 DATE NOTI CE TO PROCEED 04/ 15/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,011, 735. 83 PARTI Cl PATI NG $ 114, 597. 41 $ 114, 597. 41
AWARD PRQIECT AMT: $ 5,800, 903. 73 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 1. 63% TOTAL EARNI NGS 114, 597. 41 114,597. 41
FUNDS AVAI LABLE: $  6,897,138.42 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 114, 597. 41 114, 597. 41
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3,437.92 -3,437.92
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 111, 159. 49 111, 159. 49
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 111, 159. 49 111, 159. 49
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 111, 159. 49

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 18456- Bl D ESTI MATE RUN 06/ 13/ 2013
PRQJECT:! NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 202-00010 Renoval of Tree 5. 000 0. 000
EACH 5. 000 2,148.95
429. 79000 5. 000 2,148.95
0010 202-00033 Renoval of Pipe 2.000 0. 000
EACH 0. 000 0. 00
4, 295. 00000 0. 000 0. 00
0015 202-00090 *Renoval of Delineator 50. 000 0. 000
EACH 0. 000 0. 00
3. 00000 0. 000 0.00
0020 202-00220 Renoval of Asphalt Mat 500. 000 0. 000
SY 44.000 257. 40
5. 85000 44.000 257.40
0025 202-00240 *Renoval of Asphalt Mat (Pl aning) 10, 594. 000 0. 000
SY 0. 000 0. 00
1.71000 0. 000 0.00
0030 202- 00250 Renoval of Pavenent Marking 500. 000 0. 000
SF 0. 000 0. 00
5. 00000 0. 000 0. 00
0035 202-00810 *Renoval of Ground Sign 4. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0.00
0040 202-00821 *Renoval of Sign Panel 25. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0045 202-01130 *Renoval of Cuardrail Type 3 4, 957. 000 0. 000
LF 0. 000 0. 00
1. 30000 0. 000 0. 00
0050 202- 01300 *Renoval of End Anchorage 40. 000 0. 000
EACH 0. 000 0. 00
110. 00000 0. 000 0. 00
0055 202-04002  dean Cul vert 4.000 0. 000
EACH 0. 000 0. 00
2,273. 00000 0. 000 0.00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18456- BI D ESTI MATE RUN 06/ 13/ 2013
PRQIECT: NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AVMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0060 203-01100 Proof Rolling 30. 000 0. 000
HOUR 0. 000 0. 00
110. 92000 0. 000 0. 00
0065 203-01140 Rol l'ing 30. 000 0. 000
HOUR 0. 000 0. 00
121. 56000 0. 000 0. 00
0070 203-01500 Bl adi ng 50. 000 0. 000
HOUR 0. 000 0. 00
111. 56000 0. 000 0. 00
0075 203-01594 Conbi nati on Loader 50. 000 0. 000
HOUR 0. 000 0. 00
101. 56000 0. 000 0. 00
0080 203-01597 Pot hol i ng 30. 000 0. 000
HOUR 11. 000 2,112.00
192. 00000 11. 000 2,112.00
0085 203-01622 Sweepi ng (Wth Pickup Broon 40. 000 0. 000
HOUR 0. 000 0. 00
96. 56000 0. 000 0. 00
0090 207-00205 Topsoi | 40. 000 0. 000
CY 40. 000 920. 00
23. 00000 40. 000 920. 00
0095 207- 00305 Wt | and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
31. 00000 0. 000 0. 00
0100 207-00310 St ockpi | e Wetl and Topsoi | 0. 000 0. 000
CY 0. 000 0. 00
19. 00000 0. 000 0. 00
0105 208-00002 *Erosion Log (12 Inch) 1, 130. 000 0. 000
LF 1, 130. 000 3,412. 60
3. 02000 1, 130. 000 3,412. 60
0110 208-00020 *Silt Fence 200. 000 0. 000
LF 147. 000 161. 70
1. 10000 147. 000 161. 70



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18456- Bl D ESTI MATE RUN 06/ 13/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0120 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
915. 70000 0. 000 0. 00
0125 208-00103 *Renoval and Disposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
45. 00000 0. 000 0.00
0130 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0135 208- 00205 Erosi on Control Supervisor 175. 000 0. 000
HOUR 33. 750 1,687.50
50. 00000 33. 750 1, 687.50
0140 208-00300 Tenporary Berms 200. 000 0. 000
LF 0. 000 0. 00
13. 92000 0. 000 0. 00
0145 210-00011  *Reset Mailbox Structure (Type 1) 39. 000 0. 000
EACH 0. 000 0. 00
350. 00000 0. 000 0.00
0150 210-00012  *Reset Mailbox Structure (Type 2) 8. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0155 210-00013  *Reset Mailbox Structure (Type 3) 5. 000 0. 000
EACH 0. 000 0. 00
425. 00000 0. 000 0. 00
0160 210-00014  *Reset Mailbox Structure (Type 4) 1. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0165 212-00006 *Seeding (Native) 6. 000 0. 000
ACRE 0. 000 0. 00
750. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18456- Bl D ESTI MATE RUN 06/ 13/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 212-00032 *Soi | Condi tioning 6. 000 0. 000
ACRE 0. 000 0. 00
578. 00000 0. 000 0. 00
0175 213-00004 *Mil ching (Weed Free Straw) 6. 000 0. 000
ACRE 0. 000 0. 00
785. 00000 0. 000 0. 00
0180 213-00012 *Spray-on Mul ch Bl anket 1. 000 0. 000
ACRE 0. 000 0. 00
3, 156. 00000 0. 000 0. 00
0185 213-00061 *Mul ch Tacki fier 1, 200. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0. 00
0190 216- 00201 *Soi | Retention Bl anket (Straw Coconut) 2, 100. 000 0. 000
SY 0. 000 0. 00
2.07000 0. 000 0. 00
0195 216-00301 *Turf Reinforcenent Mat (d ass 1) 50. 000 0. 000
SY 0. 000 0. 00
10. 15000 0. 000 0. 00
0200 217-00020 *Her bi ci de Treat nent 10. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0205 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 10. 750 913.75
85. 00000 10. 750 913.75
0210 304-09014 Aggregate Base Course (Special) 4, 756. 000 0. 000
TON 0. 000 0. 00
24.19000 0. 000 0. 00
0215 307- 00000 *Hydrated Linme 537. 000 0. 000
TON 0. 000 0. 00
160. 00000 0. 000 0. 00
0220 403-00721  Hot M x Asphalt (Patching) (Asphalt) 3, 755. 000 0. 000
SY 0. 000 0. 00
23.26000 0. 000 0. 00



CONTI D: C18456 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18456- BI D ESTI MATE RUN 06/ 13/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 403- 34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 47, 794. 000 0. 000
TON 0. 000 0. 00
71.71000 0. 000 0. 00
0230 406- 09500 *Col d Bitum nous Pavenent (Recycle) 162, 417. 000 0. 000
Sy 0. 000 0. 00
2. 08000 0. 000 0. 00
0235 411-10255 Emul sified Asphalt (Sl ow Setting) 19, 451. 000 0. 000
GAL 0. 000 0. 00
2. 01000 0. 000 0. 00
0240 411- 90040 Recycl i ng Agent 203, 022. 000 0. 000
GAL 0. 000 0. 00
2.87000 0. 000 0. 00
0245 420-00112 Geotextile (Drainage) (O ass 1) 20. 000 0. 000
Sy 20. 000 200. 00
10. 00000 20. 000 200. 00
0250 506-00010 Ri prap (Special) 0. 000 0. 000
(e 0. 000 0. 00
100. 00000 0. 000 0. 00
0255 506- 00010 Ri prap (Special) 10. 000 0. 000
cY 10. 000 1, 000. 00
100. 00000 10. 000 1, 000. 00
0260 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 0. 000
LF 160. 000 52, 000. 00
325. 00000 160. 000 52, 000. 00
0265 603- 05036 36 Inch Reinforced Concrete End Section 4. 000 0. 000
EACH 4.000 8, 760. 00
2,190. 00000 4.000 8, 760. 00
0270 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 4, 000. 000 0. 000
LF 0. 000 0. 00
17. 35000 0. 000 0. 00
0275 606- 01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 330. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 18456- Bl D ESTI MATE RUN 06/ 13/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0280 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00
745. 00000 0. 000 0. 00
0285 606-01390 *End Anchorage Type 3K 1. 000 0. 000
EACH 0. 000 0. 00
1, 135. 00000 0. 000 0. 00
0290 606- 02005 *End Anchor age (Fl ared) 39. 000 0. 000
EACH 0. 000 0. 00
1, 509. 00000 0. 000 0. 00
0295 607-11525 *Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0300 612-00001  *Delineator (Type I) 152. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0305 614-00011 *Sign Panel (Qass I) 24. 500 0. 000
SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0310 614-00012 *Sign Panel (Cass I1) 240. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0315 614-80385 *Runble Strip 71, 301. 000 0. 000
LF 0. 000 0. 00
0. 07000 0. 000 0. 00
0320 626- 00000 *Mobi | i zat i on 1. 000 0. 000
LS 0. 000 0. 00
273, 741. 32000 0. 000 0. 00
0325 627-00001 Pavenent Marking Pai nt 1, 350. 000 0. 000
GAL 0. 000 0. 00
23.22000 0. 000 0. 00
0330 627-00005 *Epoxy Pavement Mar ki ng 565. 000 0. 000
GAL 0. 000 0. 00
63. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18456- Bl D ESTI MATE RUN 06/ 13/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0335 627-40003 *Met hyl Met hacryl ate Pavenent Marking (Inlaid) 288. 000 0. 000
SF 0. 000 0. 00
35. 00000 0. 000 0. 00
0340 630- 00000 *Fl aggi ng 5, 000. 000 0. 000
HOUR 586. 500 11, 730. 00
20. 00000 586. 500 11, 730. 00
0345 630-00001 *Pilot Car Qperation 5, 000. 000 0. 000
HOUR 8. 000 224.00
28. 00000 8. 000 224.00
0350 630- 00007 *Traffic Control Inspection 37.000 0. 000
DAY 0. 000 0. 00
100. 00000 0. 000 0. 00
0355 630-00012 *Traffic Control Managenent 125. 000 0. 000
DAY 20. 000 11, 500. 00
575. 00000 20. 000 11, 500. 00
0360 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0365 630-80341 *Construction Traffic Sign (Panel Size A) 14. 000 0. 000
EACH 6. 500 32.50
5. 00000 6. 500 32.50
0370 630- 80342 *Construction Traffic Sign (Panel Size B) 56. 000 0. 000
EACH 21. 500 645. 00
30. 00000 21.500 645. 00
0375 630- 80350 *Vertical Panel 500. 000 0. 000
EACH 0. 000 0. 00
15. 00000 0. 000 0. 00
0380 630-80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 9. 000 90. 00
10. 00000 9. 000 90. 00
0385 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 0. 000
EACH 6. 500 65. 00
10. 00000 6. 500 65. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18456- Bl D ESTI MATE RUN 06/ 13/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0390 630-80370 Concrete Barrier (Tenporary) 1, 000. 000 0. 000
LF 0. 000 0. 00
17. 74000 0. 000 0. 00
0395 630- 80380 *Traffic Cone 400. 000 0. 000
EACH 22.500 90. 00
4. 00000 22.500 90. 00
0400 630-80510 *Mobi | e Pavenment Marking Zone 1. 000 0. 000
LS 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0405 630-85010 *| npact Attenuator (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
3, 964. 79000 0. 000 0. 00
0410 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0415 700-70011 F/ A Partnering 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0420 700-70012 F/ A Asphalt Pavenent |ncentive 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70014 F/ A I ncentive SMOOTHNESS 220, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70016 F/ A Fuel Cost Adj ustnent 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 275, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0440 700-70021 F/ A On- The-Job Trai nee 3, 840. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18456 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 18456- BI D ESTI MATE RUN 06/ 13/ 2013
PRQJECT: NH 1601- 063 ESTI MATE NO 0001 10: 45: 42
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0445 700- 70034 F/ A I ndi an Lands Tax 160, 000. 000 0. 000
FA 2,247.010 2,247.01
1. 00000 2,247.010 2,247.01
0450 700- 70380 F/ A Erosi on Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0470 900- 00010 Added Item (Hour)/ Extra Surveying 6. 000 0. 000
HOUR 6. 000 600. 00
100. 00000 6. 000 600. 00
CAT 0200 CURRENT AMI  $ 6,997,935.83 % 100,797.41 % 100, 797. 41
CAT NOO400 CONSTRUCTI ON ENG NEERI NG
0455 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 9, 800. 00
9, 800. 00000 1. 000 9, 800. 00
0460 620-00012 Field Laboratory (O ass 2) 0. 000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0. 00
0465 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 4, 000. 00
4,000. 00000 1. 000 4, 000. 00
CAT 0400 CURRENT AMI $ 13,800.00 $ 13,800.00 $ 13, 800. 00

PRQJIECT TOTAL CURRENT AMI $ 7,011, 735.83$

114,597.41 $ 114,597. 41



